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1. INTRODUCTION 
This is a report on the work carried out by the Commission in 2008 (January – December 
2008) on the development of the Visa Information System (VIS). It is the fifth progress 
report
1 presented by the Commission to the Council and the European Parliament in 
accordance with Article 6 of Council Decision 2004/512/EC of 8 June 2004 establishing the 
Visa Information System (VIS)
2. This decision provides that the Commission, assisted by the 
SIS II Committee
3, is responsible for developing the VIS, whereas the national systems shall 
be adapted and/or developed by the Member States. In 2007, the SISVIS Committee
4 was 
established to assist the Commission in the exercise of its implementing powers for matters 
relating to the operational phase of both the SIS II and VIS projects. The first meeting of the 
VIS formation of the SISVIS Committee took place in November 2008, following the entry 
into force of Regulation (EC) 767/2008 concerning the Visa Information System (VIS) and 
the exchange of data between Member States on short-stay visas (VIS Regulation)
5 . 
2. PROJECT STATUS 
2.1.  Progress during the period under review 
Summary of main activities 
At the end of the reporting period pre-Compliance Testing with several Member States was 
underway in the second phase, after successful completion of the Factory Acceptance Test 
(FAT). 
A "Friends of VIS" group was established under the French Presidency to follow up national 
VIS projects and provide a link between ministerial and expert levels, ensuring that Member 
States' developments are also followed up closely.  
The Change Management Board (CMB) was established in March 2008 to maintain stable 
specifications and to give advice about any change requests brought forward that impact the 
technical specifications of the VIS. 
The Test Advisory Group (TAG) was also established for the purpose of discussing and 
agreeing all testing-related issues with Member States. 
During the period under review, several changes to the VIS and Biometric Matching System 
(BMS) were requested for implementation before the Operational Systems Test (OST). It 
became clear that additional time would be necessary to implement these changes. On advice 
from the "Friends of VIS", COREPER agreed in December 2008 that the VIS project shall be 
                                                 
1  For the fourth report, see the Report from the Commission to the Council and European Parliament on 
the development of the Visa Information System (VIS) in 2007, COM(2008) 714 final of 10.11.2008. 
2  OJ L 213 of 15.6.2004, p. 5. 
3  The Comitology framework for both the SIS II and VIS projects in the development phase, set up by 
virtue of Article 5 (1) of Regulation No 2424/2001 (OJ L 328, 13.12.2001, p. 4). 
4  Set up by Article  51(1) of Regulation  (EC) No 1987/2006 of the European Parliament and of the 
Council of 20  December  2006 on the establishment, operation and use of the second generation 
Schengen Information System (SIS II). 
5  Regulation (EC) No 767/2008 of the European Parliament and of the Council of 9 July 2008 concerning 
the Visa Information System (VIS) and the exchange of data between Member States on short-stay 
visas (VIS Regulation) – OJ L 218 of 13.08.2008, p.60  
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rescheduled to take account of these final changes to the system, whilst ensuring that VIS 
retains a start of operations date in 2009
6. 
2.1.1.  Legal framework for the VIS 
Although political agreement was achieved between the European Parliament and the JHA 
Council on the "VIS legislative package", consisting of the Regulation concerning the Visa 
Information System (VIS) and the exchange of data between Member States on short-stay 
visas
7 (VIS Regulation) and a third pillar Council Decision
8 in June 2007, the legal 
instruments were only formally adopted in June 2008, after two parliamentary reservations 
were lifted. 
Regulation (EC) No 767/2008 defines the purpose and functionalities of the VIS and the 
responsibilities for this system. It also establishes conditions and procedures for the exchange 
of data between Member States on applications for short-stay visas and on the decisions taken 
in relation thereto. The data to be processed in the VIS include alphanumeric data, 
photographs and fingerprints of the visa applicant, in order to ensure reliable verification and 
identification of individuals. 
Council Decision 2008/633/JHA concerns access for consultation of the Visa Information 
System (VIS) by designated authorities of Member States and by Europol for the purposes of 
the prevention, detection and investigation of terrorist offences and of other serious criminal 
offences. 
Both legal instruments were published in the Official Journal on 13 August 2008 and entered 
into force on 2 September 2008. 
The adoption of the aforementioned legal instruments meant that technical specifications 
could be finalised and the development, carried out on the basis of the politically agreed legal 
draft in 2007, could continue as planned according to the new schedule. Before the VIS can 
begin operations, however, the Common Consular Instructions
9 and Schengen Borders Code
10 
must also be amended to take into account VIS operations at consular posts and border 
crossing points, respectively. Political agreement was reached on both amending legal 
instruments at the end of the reporting period. The proposal for a Visa Code
11 also continued 
to be discussed throughout the reporting period but has not yet been adopted. 
                                                 
6  See section 2.1.2 for more details. 
7  Regulation (EC) No 767/2008 of the European Parliament and of the Council of 9 July 2008 concerning 
the Visa Information System (VIS) and the exchange of data between Member States on short-stay 
visas (VIS Regulation) – OJ L 218 of 13.08.2008, p.60 
8  Council Decision 2008/633/JHA of 23 June 2008 concerning access for the consultation of the Visa 
Information System (VIS) by designated authorities of Member States and by Europol for the purposes 
of the prevention, detection and investigation of terrorist offences and of other serious criminal offences 
(VIS Decision) – Council document 11077/07 
9  Draft Regulation of the European Parliament and of the Council amending the Common Consular 
Instructions on visas for diplomatic missions and consular posts in relation to the introduction of 
biometrics including provisions on the organisation of the reception and processing of visa applications 
– Interinstitutional file: 2006/0088 (COD) 
10  Regulation (EC) No  562/2006 of the European Parliament and of the Council of 15  March 2006 
establishing a Community Code on the rules governing the movement of persons across 
borders (Schengen Borders Code) OJ L 105, 13.4.2006, p. 1. 
11  Draft proposal for a Regulation of the European Parliament and of the Council establishing a 
Community Code on Visas, COM (2006) 403 final  
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2.1.2.  Rescheduling the VIS 
According to the revised schedule agreed in September 2007, taking into account all technical 
changes to be made to the central system resulting from the adoption of the legal basis, the 
Central VIS was due to be ready for operations in June 2009. Work towards this deadline 
continued throughout the reporting period and this schedule was strictly followed and nearly 
all milestones were achieved in accordance with the agreed plan. During discussions with 
Member States experts in the VIS National Project Managers and at the Change Management 
Board (see section 2.3), Member States submitted a number of requests for changes
12 that 
would impact the development of the VIS and BMS and require an update of technical 
specifications. In November, the CMB recommended implementing these changes before the 
VIS becomes operational and the SIS II Committee agreed this approach. Since the changes 
would impact the development of the VIS by six months as assessed by the Main 
Development Contractor, the recommendations of the CMB and SIS II Committee were 
forwarded to the "Friends of VIS" group for discussion and orientation. In their first meeting 
in December, the group confirmed the Member States' unanimous desire to implement these 
changes before VIS begins operations. During their last meeting in 2008, the COREPER 
asked the Commission to prepare a detailed updated schedule for the VIS, which would 
include the above-mentioned changes and move the date of operations to the end of 2009. 
2.1.3.  Development of the Central System - deliverables 
Development of several iterations of main deliverables and many testing deliverables
13 
continued throughout the reporting period. The full functional Detailed Technical 
Specifications were accepted in April along with the Interface Control Document (ICD),
14 and 
the functional and architectural specification baseline was frozen. As planned, the final 
version of the Detailed Technical Specifications (DTS) that comprised the functional 
specifications, architectural aspects as well as technical specifications was received at the end 
of September. Since the agreement was obtained during 2008 to implement the requested 
changes, the DTS and ICD will need to be updated to reflect these changes. The second 
release of the CD simulator based on ICD/XSD 1.76 was provided to Member States in 
October and contained corrections after the Factory Acceptance Test (FAT) campaign, which 
was conducted and completed successfully in September. 
2.1.4.  Development of the Biometric Matching System (BMS)  
After political agreement was achieved between the Council and European Parliament on the 
VIS Regulation and the related Decision, the Main Development Contractor conducted an 
analysis of the system development work needed to ensure that VIS is fully compatible with 
the legal framework and that it can interface with the BMS. The suspension of the BMS 
contract
15 was lifted on 1 April, after which the BMS environment was connected to VIS in 
order to carry out the Factory Acceptance Test (FAT). 
Software kits for biometric functionalities were also immediately delivered to Member States. 
During the year, Member States received software kits for use in their fingerprint capture 
                                                 
12  The change requests concerned the implementation of biometrics in the VIS, namely to include the 
possibility to perform verifications using fewer than four fingers and to avoid indicating the exact 
finger(s) used for the verification to the system. Two other change requests concerned updating the end-
user role matrix for VIS and to extend the access rights of 3
rd pillar authorities in accordance with 
Council Decision 2008/633/JHA of 23 June 2008.  
13 See  Section  2.1.6. 
14  DTS version 1.22 and ICD version 1.72 
15  Suspended in 2007 due to the late adoption of the VIS legal basis and its impact on the overall schedule  
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devices and made use of the BMS web portal for their national biometric implementation. In 
2008 several visits were made by a number of invited groups to the BMS Showcase/ 
Demonstrator which simulates the use of VIS at consular posts and at border-crossing points. 
Member States delegations, Members of the European Parliament and Commission Vice-
President Barrot with members of his Cabinet were shown the practical aspects and workflow 
of biometric visa applications in a mock-up setting. 
Draft implementing measures laying down the technical specifications for the resolution and 
use of fingerprints for biometric identification and verification complementing the minimum 
specifications set by Commission Decision 2006/648/EC were prepared in 2008. They are due 
to be discussed in the SISVIS Committee in 2009. 
The first part of the BMS Systems Solutions Test was completed at the end of the reporting 
period, but accuracy and performance testing will continue in 2009. Preparations for 
subsequent testing and the development of tools continued. A guide to BMS fingerprints Best 
Practices was developed and distributed to Member States in the last VIS National Project 
Managers' meeting of 2008. 
2.1.5.  Site Preparations and Network 
The VIS Central Unit and Backup Central Unit were installed at both sites in Strasbourg 
(France) and St. Johann im Pongau (Austria) in February. The connection between the Central 
Unit and Backup Central Unit was made on 1 April, ahead of the expected contractual 
deadline. Installation of the hardware at both sites started as planned and was finalised at the 
end of July. 
Network installation was launched in January 2008 when a site survey questionnaire was sent 
to all Member States. All 48 site visits were completed by March and the delivery of circuits 
continued throughout the spring, although six sites were placed on hold at the request of MS 
until the end of the year. The network installation was fully completed by the end of June as 
planned for all Member States' sites except for four main sites and five backup sites, mostly 
due to the lack of room readiness. 
The Commission Decision 2008/602/EC laying down the physical architecture and 
requirements of the National Interfaces and of the communication infrastructure between the 
Central VIS and the National Interfaces for the development phase was adopted by the 
Commission on 17 June 2008. 
2.1.6.  Testing and related deliverables 
Major preparations for testing Central VIS and for tests with Member States that will start in 
early 2009 took place during the reporting period. Member States designated testing managers 
in April. Six Member States were identified who will be the first to carry out Compliance 
Tests and will participate in the Operational Systems Tests (OST)
16. Another nine will also be 
needed to carry out the Provisional System Acceptance Test (PSAT)
17. The Member States 
who will participate in OST were ready with their network connections in June and some had 
completed their national system development in late September, when pre-compliance testing 
began on the VIS Playground. Since early October, the testing environment includes all BMS 
functionalities. At the end of the reporting period, the six OST countries had basic 
                                                 
16  By the end of the year the six OST countries were Estonia, Germany, Italy, Norway, Slovenia, and 
Sweden 
17  The PSAT countries are subject to change depending on the status of their national preparations, but at 
time of writing they have been identified as Austria, Czech Republic, France, Hungary, Latvia, 
Lithuania, Portugal, Slovakia and Spain.   
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connectivity and were preparing to perform application connectivity tests. Three OST MSs 
had successfully completed their Compliance Tests by the end of 2008. In parallel, the 
functional tests of the SST had begun, followed by performance tests. Following the approval 
of the change requests, some of the testing phases will be rescheduled. A second iteration of 
the System Solution Tests (SST) will be carried out after the requested changes have been 
implemented, followed immediately by the OST and concluding with the PSAT, with a view 
to declaring the VIS ready for operations in late December 2009. 
The first version of the Factory Acceptance Test (FAT) Test Design Description (TDD) was 
received and sent to Member States in January 2008. Member States provided functional test 
cases to be included in the FAT TDD later in the year. The FAT itself began on 6 August and 
was carried out in four campaign cycles until 29 September. The final version of the FAT 
TDD (2.0) delivered in October incorporated the corrections performed during the FAT tests 
and was used as the basis for preparing the functional SST. 
The Compliance Test Protocol (CTP) was updated according to the politically-agreed legal 
framework and integration with the BMS, and a new version was delivered in March. The 
final version (2.10) was made available to Member States in April. The CTP is used as a 
reference document to specify the compliance tests and to develop the Test Design 
Description for the Compliance Tests (CT TDD). The CT TDD describes in detail all the tests 
related to Member States' Compliance Testing, following the FAT TDD, and was delivered in 
October. The Test Plan version 2.30 was accepted in July. 
The first draft of the SST non-functional TDD was received in April. This deliverable was 
extensively commented by Commission services and Member States in a formal review 
period lasting several months. A few intermediate versions were submitted but version 1.00 of 
the SST TDD was made available to Member States in September. Non-functional and 
functional versions were reviewed throughout the second part of the year, and the SST 
functional tests began in December. Test cases will be re-executed wherever there is any 
discrepancy found with the TDD. 
2.1.7.  National Planning and coordination 
During the reporting period, ten Working Group meetings for the Member States’ National 
Project Managers (NPM) were organised by Commission services in the framework of the 
SIS II Committee, in order to discuss planning issues, risks and activities at central and 
national project levels. A separate Test Advisory Group (TAG) was also established to 
support the work of the SIS II Committee, in addition to the Change Management Board 
(CMB) and VIS Mail expert group. The latter groups were established to discuss specific 
aspects concerning testing, changes to the system specifications, and the development of the 
VIS Mail communication mechanism, respectively. 
Apart from the availability of the central VIS, the key dependency for the system becoming 
operational is the progress of national projects. The state of progress varies between the 
Member States, due to different circumstances at national level. The monthly reporting by 
Member States for these meetings has enhanced the quality, consistency and usefulness of the 
information available on their national projects. In 2008, progress was reported by Member 
States in their monthly progress report according to their status as OST countries, PSAT 
countries and other Member States. Progress was reported against six different milestones, 
including readiness to connect to the network and playground, to carry out compliance tests, 
prepare consular posts in North Africa and to carry out testing with VIS Mail. Commission 
services also received information on progress at national level in countries that will fully 
apply the Schengen acquis at a later stage. Most Member States consistently reported their 
progress as being on time to achieve these milestones, but it is apparent that a number of  
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Member States are encountering difficulties with the development of their national systems. 
Due to the varying degrees of preparation among Member States, there is a risk that some 
Member States may not be ready with their national systems to carry out testing activities and 
connect to the central system in line with the agreed schedule.  
2.1.8.  Friends of VIS 
At the SCIFA meeting of September 2008 a group comprising Member States' senior officials 
nominated by the relevant Minister was mandated to follow the national VIS projects until the 
VIS begins operations, ensuring that inter alia Member States make the necessary 
arrangements to ensure that their visa authorities (or another Member State on their behalf) 
collect and transmit the visa application data to the VIS, according to the regional rollout. 
The first meeting of the group took place in December in Paris under the French Presidency. 
At this meeting, the group discussed the four change requests to be implemented before the 
OST, in addition to consular cooperation, regional deployment, project organisation and 
support to the Member States. The group gave advice to COREPER to approve the changes 
requested by the Member States, provided that there are no further requests until VIS goes 
live. This will impact the VIS implementation schedule by six months. The Friends of VIS 
will also help to coordinate the regional rollout of VIS, the business processes and workflow 
organisation at consular posts and border crossing points, public relations (all stakeholders) 
and statistics and reports. In cooperation with the Commission, the group will also develop 
and follow up a checklist of Member States' activities related to all technical, consular and 
border preparations. 
2.1.9.  Roll-out to consular posts and border crossing points 
According to the draft amendment of the Common Consular Instructions, Member States shall 
collect biometric identifiers comprising the facial image and ten fingerprints from visa 
applicants at their consular posts. In preparation for rollout to consular posts, the pilot project 
for the capture, storage and verification of biometric data from visa applicants (BIODEV II) 
has continued to run throughout the reporting period and has in fact been extended until the 
end of March 2009. The project extension comprises half of the original BIODEV II 
participants (France, Belgium, Germany and Austria). Results so far have shown that 
obtaining good quality fingerprints from visa applicants requires extensive training of 
operators and possible re-capture of sets several times in order to reduce failure to enrol rates. 
According to the amended Schengen Borders Code, Member States should be ready to use the 
VIS at all external border crossing points for verifications against the VIS of all visa holders 
twenty days after VIS goes live in the first consular region. Council Conclusions under the 
UK Presidency defined that the first consular region shall be North Africa and that VIS rollout 
thereafter should be completed over the course of two years in determined regions, the order 
of which is to be determined in comitology.  
2.2.  Commission project management 
2.2.1.  Planning and budget 
The total commitment appropriations in the 2008 general budget amounted to € 20 million, of 
which €2,000,000 were put into the reserve. The main components of expenditure during 
2008 were the preparation of additional features for biometrics, external assistance for project 
management and quality assurance, exploitation costs for the development phase, and changes 
to the VIS (due to developments with the legal texts and Member State change requests). 
88.21% of the total VIS appropriations were committed and 95.13% of payment  
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appropriations had been paid by the end of the reporting period. The budget line for the VIS is 
18.02.05. 




Consumed Total  %  Available 
payment 
appropriations 
Consumed Total  % 
€18,745,376.30 €16,535,020.04  88.21  %  14,657,396.30 13,943,795.81  95.13  % 
 2.2.2.  Risk management  
In accordance with best practice, the project risks are identified, assessed and monitored on an 
ongoing basis within three risk logs. The Main Development Contractor assesses risks for 
activities within the scope of its contract (development of the central system, provision of 
support and training). The Member States monitor risks relating to their national projects. 
Commission services also assess the global project risks, comprising e.g. the tasks of the main 
development contractor, the national projects, preparation of the operational sites and 
adoption of the legal instruments. The risks are divided into high, medium and low exposure 
risk levels. The Commission discusses risks with the Member States on a regular basis during 
the NPM meetings and also in the Project Management Board (PMB). 
During the reporting period, the most critical risk identified was the risk of the Main 
Development Contractor not being in a position to present their deliverables with the required 
level of quality within the timeframe of the agreed schedule. Another critical risk was that of 
the additional change requests and delays with national systems. A third major risk was the 
chance that functional changes to the VIS would be caused by the amendment of the Common 
Consular Instructions. Other risks on the contractor's side include synchronisation during 
testing phases and release management between VIS and BMS. A risk linked to the Member 
States concerns readiness for the test phases. The Commission and the Main Development 
Contractor work closely together to mitigate these risks and their impact on the project. 
2.2.3.  Project management board (PMB) 
In 2008, the PMB met ten times to discuss project management issues and risks with project 
stakeholders, the main development contractor and the quality assurance contractor, in 
addition to the previous and forthcoming Member State Presidencies.  
2.3.  SIS II Committee meetings 
There were seven meetings of the SIS II Committee in 2008 during which progress with the 
development of the VIS was discussed. 
In addition to regular SIS II Committee meetings, VIS working groups composed of Member 
States’ experts and project managers (NPM) are organised by Commission services to discuss 
detailed technical issues and to provide a state-of-play on the central project (see Section 
2.1.7).   
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2.3.1. SISVIS  Committee 
In 2008, the SISVIS Committee
18 was established to assist the Commission in the exercise of 
its implementing powers for matters relating to the operational phase of both the SIS II and 
VIS projects. Unlike the SIS II Committee, both projects are not included on one agenda, but 
Member State experts meet in different formations. Once the VIS Regulation entered into 
force, the first meeting of the SISVIS Committee in VIS formation could be convened. This 
took place in November and discussed the rules of procedure and the draft VIS Mail 
specifications. It will remain responsible for taking comitology decisions related to 
implementing rules throughout 2009. 
2.3.2.  Change Management Board (CMB) 
The CMB was established during the reporting period as an advisory working group of the 
SISVIS Committee (VIS formation). It makes recommendations on the configuration 
management of VIS during the development phase, including testing, for subsequent 
discussion in the VIS NPM meeting and will report to the SISVIS Committee (VIS 
formation).  
2.3.3.  Test Advisory Group (TAG) 
The TAG was established during the reporting period as an advisory working group of the 
SISVIS Committee (VIS formation). The TAG ensures that a structured process is used to 
address and resolve testing-related issues and advises on the completion of VIS testing 
campaigns. It makes recommendations on the testing of VIS during all test phases especially 
where Member States participate directly. 
2.3.4.  VIS Mail Expert Group (VIS MEG) 
To support the implementation of the VIS communication mechanism (VIS Mail), which will 
use the VIS infrastructure and will be composed of a central mail relay and the national mail 
servers and applications, the informal VIS Mail Expert Group (VIS MEG) was established in 
February within the framework of the VIS NPM meeting.  
The VIS MEG meets monthly and at least ten Member States participate. After agreeing a 
high level plan and strategy for the VIS Mail implementation at the VIS NPM in April 2008, 
the VIS Mail Specifications were drafted. The final version of the draft was informally 
supported by the VIS NPM in October. The draft Decision on the VIS Mail Specifications 
was submitted to the SISVIS Committee (VIS formation), which will be asked to deliver an 
opinion on the Decision in early 2009.  
In parallel to preparing the VIS Mail specifications, the group discussed the detailed plan for 
system implementation. The documentation needed by Member States for testing is partially 
delivered by the Central Mail Relay contractor (VIS Network Contractor) and partially 
prepared by the VIS MEG. The work of the Commission and the Member States, in 
cooperation with the Network Contractor, is supported by the Support and Quality Assistance 
Contractor.  
                                                 
18  Set up by Article  51(1) of Regulation  (EC) No 1987/2006 of the European Parliament and of the 
Council of 20  December  2006 on the establishment, operation and use of the second generation 
Schengen Information System (SIS II).  
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3. CONCLUSIONS AND PERSPECTIVES 
2008 was characterised by the implementation of the new schedule based on the analysis of 
the adopted legal framework and performance of the work needed to incorporate the BMS 
into the VIS. Finalising the technical specifications of the system and preparation of the 
testing deliverables comprised the bulk of the effort during the reporting period. The Factory 
Acceptance Tests were carried out and accepted and preparations for compliance testing with 
Member States were underway. Cooperation with Member States at political level was 
strengthened further through the establishment of the Friends of VIS. The schedule for the 
VIS approved in 2007 was maintained at central level and could have been achieved if the 
unanimous request by Member States for the implementation of four changes had not 
emerged towards the end of the year. These changes have required an extension of the 
deadline for operations by six months. All stakeholders are closely working together towards 
achieving this goal in 2009. 